
03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0

EA 03-3E810K

PROJECT DESCRIPTION:

Limits: 

Proposed Improvement (Scope): 

Alternative:

TOTAL ROADWAY ITEMS
TOTAL STRUCTURE ITEMS
SUBTOTAL CONSTRUCTION COSTS
TOTAL RIGHT OF WAY ITEMS
TOTAL ALTERNATIVE COST

Reviewed by District Program Manager

Approved by Project Manager Date

Phone Number

State Route 70/Erle Interchange Option B Cost Estim ate Summary

SUMMARY OF PROJECT COST ESTIMATE

18,570,000$                                             

(Signature)

28,700,000$                                             
47,270,000$                                             
7,610,000$                                               

54,880,000$                                             

(Signature)

 Option B 

Major Improvement features includes widening the existing overcrossing and 
overhead, ramp widening, new ramp re-configurations, and Erle and Lindhurst 
Road widening. 

Erle Road / SR 70 Interchange Improvements (PM 10.155). Erle Road 
improvements limits are from Chestnut Road to Edgewater Circle. SR 70 
improvement limits are from approximately .5 miles north and south Erle 
Interchange. 
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03-YUB-65, PM 7.5/9.2
EA 03-3E810K

I. ROADWAY ITEMS

Quantity Unit Unit Price Item Cost Section Cost
10,000       CY 20.00$             200,000$                

Imported Borrow 400,000     CY 17.00$             6,800,000$              

Remove Curb and Gutter FT 6.00$               -$                        

Remove SW SF 3.00$               -$                        

Remove PCC Pavement- WB Tower Bridge SF 3.00$               -$                        

Remove AC Pavement- Realignment of ramps SF 3.00$               -$                        

LS 25,000.00$      25,000$                  

-$                -$                        

-$                -$                        

Roadway Obliteration 109,815     SQYD 3.00$               329,445$                

Subtotal Earthwork 7,354,445$             

Quantity Unit Unit Price Item Cost Section Cost
CY 625.00$           -$                        

CY 625.00$           -$                        

CY 300.00$           -$                        

1,166         CY 300.00$           349,800$                

5,846         TON 95.00$             555,408$                

-$                -$                        

-$                -$                        

16,339       CY 60.00$             980,340$                

-$                -$                        

-$                -$                        

-$                -$                        

-$                -$                        

-$                -$                        

SF 1.00$               -$                        

-$                -$                        

Subtotal Pavement Structural Section 1,885,548$             

Section 3. Drainage Section Cost

10,582,729$             1,058,273$      

(Subtotal Sections 1, 2, 4 & 5)

Subtotal Drainage Items 1,058,273$             

Subtotal Drainage 1,058,273$             

x (10%) =

PCC Pavement (0.5' Depth) Medians

PCC Pavement (0.5' Depth) SW

Aggregate Subbase

Shoulder Backing

Crack Sealing

Section 1. Earthwork
Roadway Excavation

Clearing & Grubbing

Remove Unsuitable Material

Develop Water Supply

Section 2. Pavement Structural Section

Asphaltic Emulsion Binder

Aggregate Base (1.5' Depth)

Treated Permeable Base

Pavement Reinforcing Fabric

PCC Pavement (1.0' Depth) Median Curb

PCC Pavement (1.0' Depth) Curb and Gutter

Asphalt Concrete (0.2'-0.7' Depth)

Open Graded AC (__ Depth)

Cement-Treated Base

AC Cold Planing
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03-YUB-65, PM 7.5/9.2
EA 03-3E810K

Quantity Unit Unit Price Item Cost Section Cost
1 LS 300,000$         300,000$                

-$                -$                        
-$                -$                        
-$                -$                        
-$                -$                        

1 LS 100,000$         100,000$                
     -Concrete Barrier (Type 60C) LF 75$                 -$                        
     -Asphalt Concrete (.67' Depth) TON 100.00$           -$                        
     -Aggregate Base (1.5' Depth) CY 50.00$             -$                        
     -Roadway Excavation CY 20.00$             -$                        
     -Remove Metal Beam Guardrail LF 35.00$             -$                        

-$                -$                        
-$                -$                        
-$                -$                        
-$                -$                        
-$                -$                        
-$                -$                        
-$                -$                        
-$                -$                        
-$                -$                        

Subtotal Specialty Items 400,000$                

Quantity Unit Unit Price Item Cost Section Cost
EA 6,000$             -$                        

16 EA 25,000$           400,000$                

2 EA 15,000$           30,000$                  

EA 85,000$           -$                        

EA 200$                -$                        

Traffic Control 1 LS 350,000$         350,000$                

-$                        

-$                        

-$                        

Remove Signing and Striping 33122LF 1.3$                43,059$                  

Remove Pavement Marking 969SF 7.0$                6,783$                    

62314LF 1.7$                105,934$                

2047SF 3.4$                6,960$                    

Subtotal Traffic Items Section 942,735$                

TOTAL SECTIONS 1 thru 5 11,641,001$           

Slope Protection

Section 4. Specialty Items

Retaining Walls
Misc Frontage Work

Rumble Strip
Barriers and Guardrails

Pavement Marking

Water Pollution Control

Relocate Private Irrigation Facilities
Erosion Control

Left Turn Channelization
Highway Planting

Irrigation Modification
Replacement Planting

Lighting

 and Traffic Delineation Items

Traffic Signals

Hazardous Waste Mitigation Work
Environmental Mitigation
Resident Engineer Office Space

Overhead Signs - WB On Ramp

Section 5. Traffic Items

Signing and Striping

Overhead Signs - Hanging from structure

Construction Area Signs

 Incl Traffic Control Systems

 and Transportation Management Plan
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03-YUB-65, PM 7.5/9.2
EA 03-3E810K

Section 6. Minor Items Section Cost

11,641,001$             1,164,100$      

(Subtotal Sections 1 thru 5)

Subtotal Minor Items 1,164,100$             

Section 7. Roadway Mobilization Section Cost

12,805,102$             1,280,510$      

(Subtotal Sections 1 thru 6)

Subtotal Roadway Mobilization 1,280,510$             

  

Section 8. Roadway Additions Section Cost

Supplemental Work
12,805,102$             1,280,510$      

(Subtotal Sections 1 thru 6)

Contingencies
12,805,102$             3,201,275$      

(Subtotal Sections 1 thru 6)

Subtotal Roadway Additions 4,481,786$             

TOTAL ROADWAY ITEMS 18,567,397$           

(Subtotal Sections 1 thru 8)

CALL 18,570,000$           

Estimate Prepared By Christine Jansen Phone # (916)781-3835 Date Oct-08

Estimate Checked By Sandy Wong Phone # (916)960-4330 Date Oct-08

x (10%) =

x (10%) =

x (10%) =

x (25%) =

(Print Name)

(Print Name)
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03-YUB-65, PM 7.5/9.2
EA 03-3E810K

II. STRUCTURES ITEMS

Structure I Structure II Structure III Structure IV

Bridge Name Erle Widening Erle OC (RR) N. Lindhurst S. Lindhurst
Structure Type
Width (out to out) - (ft)
Length - (ft)

Total Area -(ft2) 32900 23300 36500 46300
Footing Type (pile/spread)

207$                  219$                192$                       192$                       

Remove Existing Structure 750000 50000

Total Cost For Structure 7,600,000$        5,200,000$      7,000,000$              8,900,000$             

Subtotal Structures Items 28,700,000$           

(Sum of Total Cost for Structures)

Railroad Related Costs: -$                        

-$                        

-$                        

Subtotal Railroad Items -$                        

TOTAL STRUCTURES ITEMS 28,700,000$           

(Sum of Sructures Items plus Railroad Items)
COMMENTS: See APS for Option D approved 12/15/2008 by AD

Estimate Prepared By Christine Jansen Phone # (916)781-3835 Date Oct-08
(Print Name)

Estimate Checked By Sandy Wong Phone # (916)9604330 Date Oct-08

Cost per ft2

Incl 10% mobilization
and 25% contingency)

(Print Name)
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03-YUB-65, PM 7.5/9.2
EA 03-3E810K

III. RIGHT OF WAY ITEMS
ESCALATED VALUE

7,376,694$        

B.  Utility Relocation (State Share) 50,000$             

C.  Relocation Assistance 140,000$           

D.  Clearance/Demolition -$                   

E.  Title and Escrow Fees 39,000$             

TOTAL RIGHT OF WAY ITEMS 7,610,000$             

Anticipated Date of Right of Way Certification:
(Date to which Values are Escalated)

F.  Construction Contract Work

Brief Description of Work:

Right of Way Branch Cost Estimate for Work* -$                        

Do not include in Right of Way Items.

COMMENTS:
Estimate Prepared By Christine Jansen Phone # (916)781-3835 Date Oct-08

(Print Name)

Estimate Checked By Sandy Wong Phone # (916)9604330 Date Oct-08
(Print Name)

*This dollar amount is to be included in the Roadway 
and/or Structures Items of Work, as appropriate.

A.  Acquisition, including excess lands,
     damages to remainder(s) and Goodwill
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